



CONTRACT CHANGE ORDER		
To Town of Allenstown	Project No.	
Name and Location of Project Reynolds Avenue	CO No. 1	Date 10/20/15
THE CONTRACT IS CHANGED AS FOLLOWS:		
Description of Change	Change in Contract Amount	
Drainage work and paving on Reynolds Avenue and Whitten Street per plans and as discussed with Road Agent.	\$86,900.00	
Original contract amount	\$26,507.00	
Net Change by Previous Change Order(s)	\$.00	
Total Contract Amount Prior to this Change Order	\$26,507.00	
Net (increase)(decrease) in Contract Amount this Change Order	\$86,900.00	
Revised Contract Amount	\$113,407.00	
The time provided for completion in the contract is (unchanged)(increased)(decreased) by <u>15 days</u> Calendar days. The revised date of Substantial Completion, therefore, is <u>TBD</u>		
This document shall become an amendment to the contract and all provisions of the contract will apply hereby.		
Approved By:		