
Allenstown Community Center Project- 4 week look ahead schedule: 

Wednesday ,  February 3rd, 2016: 

 

 

Week of February 8th:   

- Prep and Pour slab 
- Interior framing lower level 
- Brace trusses  
-  roof sheathing 
- Finish site drainage 
- Frame out entry canopies 

Week of February 15th:  

- Roof edge trim 
- Start bituthane, drip edge, roof. 
- Sheath entry canopies 
- Catwalk plywood at attic truss mechanical space 
- Start Z furring at exterior walls in basement 
- Prep basketball court 
- Tyvek wrap 
- Advanced finish gravels at upper lot 

Week of February 22nd: 

- Start plumbing rough ins 
- Start mechanical rough ins 
- Install windows 
- Start electrical rough ins 
- Insulation at exterior 
- Advanced gravels at lower lot 
- Finish roof 

 

Week of February 29th(March 1st): 

- Exterior trim and siding 
- Insulate interior foundation walls 
- Continue rough ins 
- Set mechanical equipment at attic space 
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