			2	2015 Go	als & Ok	ojectives	Page	1			
January	February	March	April	May	June	July	August	September	October	November	December
					Rese	earch/Impler	nent New Ac	counting Sof	tware		
Town Faceb	ook/Twitter	page setup									
Complete In	nplementatio	on of Seamle	ss.Gov								
In	nplement Ne	w Welfare So	ftware								
Boat	Registrations	,									
	Complete	Current Use	Files		<u> </u>						
					R	Reorganize A	ssessing Files	s and Move to	New Filing	Cabinets	
				Landfill Pro	operty Acqui	isition					
	SRTS Phase	e II/Granite S	t./Turnpike S	St. Intersection	on Re-Alignr	nent		<b>X</b>			
							Sidewalk Pro	ject			
				Creation/	Automation	of the Road	Files				
				MS 4 Sto	rm Water M	anagement l	Plan				
					Rep	lace Catch B	asins on Vall	ey St.			
					Replac	ce storm dra	in pipe on Re	eserve St.			$\rightarrow$
					Pave Pa	tch sections	of River Rd.	200 block		-	
				S	him and Ove	erlay River Ro	d. from Turn	pike St. to Rt.	. 28		
Highway Facility Project (Study Options)											
			C	Construct Ne	w Oil Contai	nment Struc	ture				>
		Develop	Succession	Plan & Deve	lop New Tac	tical Instruct	ors				
	Implement	Interoperabl					*				
				PE	Community	/ Meetings					
				Modernize	the Evidence	e Room					
				Policy Re	view						