

PROJECT CLOSE-OUT FORMS

CERTIFICATE OF FINAL COMPLETION OF WORK
(page 1 of 2)

OWNER'S CONTRACT NO.: 01-2015 ENGINEER' PROJECT NO.: 0928
AGREEMENT DATE: 4/29/15
CONTRACT TITLE: ^{SRTS} #15991 GRANITE ST SIDEWALK FROM TRITE AVE TO PARWOOD DRIVE
FINAL COMPLETION DATE PER AGREEMENT AND CHANGE ORDERS: 8/7/15
ACTUAL DATE OF FINAL COMPLETION: 7/29/15

FINAL CERTIFICATION OF CONTRACTOR

I hereby certify that the Work as identified in the Final Payment Request dated 8/25/15 for the above-noted construction Contract represents full compensation for the actual value of work completed. Additionally, all work completed conforms to the terms of the Agreement and authorized changes.

ADVANCED EXCAVATING & PAVING INC.
CONTRACTOR
[Signature], PRES.
Authorized Representative's Signature
SHARON A GELINAS, PRESIDENT
Name & Title

8/26/15
Date

FINAL CERTIFICATION OF ENGINEER

I have reviewed the Contractor's Final Payment Request dated 7/29/15 and hereby certify that to the best of my knowledge, the cost of the work identified on the Final Payment Request represents full compensation for the actual value of work completed and that the work has been completed in accordance with the terms of the Agreement and authorized changes.

HAIGHT ENGINEERING PLLC
ENGINEER
[Signature]
Authorized Representative's Signature
STEPHEN HAIGHT P.E. PRES.
Name & Title

9/9/15
Date

PROJECT CLOSE-OUT FORMS

CERTIFICATE OF FINAL COMPLETION OF WORK
(page 2 of 2)

FINAL ACCEPTANCE OF OWNER

I, as representative of the Owner, accept the above Final Certifications and authorize Final Payment in the amount of \$ 38,736.17 and direct the Contractor's attention to the General Conditions. The guaranty for all Work completed subsequent to the date of Substantial Completion, expires 7/29/2015 year from the date of this Final Acceptance.

At a meeting of the _____ (Town Council/Selectmen/Alderman), the Owner,
_____ (Name of the community) has accepted the constructed project.

OWNER

Date

Authorized Representative's Signature

Name & Title

END OF SECTION