




The State of New Hampshire
Department of Environmental Services



Robert R. Scott, Commissioner

September 4, 2019

Derik Goodine
Town of Allentown
16 School Street
Allentown, NH 03275

Re: Modification No. 1 to Original Loan Agreement
Modification of Scheduled Completion Date
SRF Project No. CS-330104-05

Dear Mr. Goodine:

As requested and in accordance with Administrative Rules Env-Wq 507.09 (c) and (d), the Original Loan Agreement for SRF Project No. CS-330104-05 is modified as follows:

Change Page 3, Line 5 to read:

"... Completion date is hereby determined to be December 2, 2020; however, should the project..."

Please note that interest on disbursements made after the earlier of the date of substantial completion or December 2, 2020 will be at the rate selected for the Supplemental Loan Agreement. The initial payment will be due within one year after the date of Substantial Completion or Scheduled Completion, whichever is earlier.

Sincerely,

Kathleen A. Bourret
CWSRF Federal Provisions Administrator

Accepted by:
Town of Allentown

Accepted by:
State of New Hampshire

Town Administrator Date

Robert R. Scott, Commissioner Date
Department of Environmental Services