J.H. Spain Commercial Services,
210 North State Street

Sub Division Cost with Notes

#1059 Concord Boys & Girls Club - Allenstown

Concord, NH 03301 04/05/13
Description Quantity Unit Unit Cost Total Cost
1 General Requirements
1002000 Allowances
Contingency Fund 1.00 Is 30,000.00 30,000.00
30,000.00
1004000 Project Management
Project Manager 20.00 wks 650.00 13,000.00
Assistant Project Manager 20.00 wk 450.00 9,000.00
Superintendent 20.00 wks 2,400.00 48,000.00
Safety 20.00 wks 80.00 1,600.00
Blueprints 1.00 Is 500.00 500.00
72,100.00
1005000 Field Engineering
Field Engineering 1.00 Is 2,500.00 2,500.00
2,500.00
1010000 Temporary Facilities
Temp. Fencing 200.00 LF 5.00 1,000.00
Temp Toilets 5.00 mo 300.00 1,500.00
Temporary Electricity 5.00 mos 200.00 1,000.00
Temporary Telephone 5.00 mos 200.00 1,000.00
4,500.00
1012000 Contract Closeout
Final Cleaning 8,460.00 sf 0.30 2,538.00
 2538.00
1013000 Debris Management
Daily Clean Up Labor 20.00 wks 240.00 4,800.00
Debris container, Rent per day, 30 cu yd 8.00 ea 625.00 5,000.00
9,800.00
1 General Requirements 121,438.00
2 Sitework & Demolition
2024000 Sub-Contracts
Sitework Sub-Contractor 1.00 Is 75,000.00 75,000.00
75,000.00
2 Sitework & Demolition 75,000.00
3 Concrete
3001000 Concrete Formwork
Footing & Wall Concrete 156.00 CY 98.00 15,288.00
15,288.00
3003000 Concrete Reinforcement Rebar
Reinforcing, Rebar, #4 4.50 TN 1,300.00 5,850.00
5,850.00
3004000 Concrete Expansion Joints
Joint, Expansion, 1/2" x 6" 280.00 LF 0.50 140.00
Cure & Seal 1.00 Is 80.00 80.00
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Vapor Barrier 4,230.00 SF 0.05 211.50
Waterstop 280.00 LF 5.00 1,400.00

183150
3008000 Cast-In-Place Concrete
F&l (3) concrete sonotubes 18" x 6'6" for light bases 3.50 CY 148.60 520.10
520.10
3010000 Concrete Slab on Grade
Flatwork Sub 1.00 Is 5,210.00 5,210.00
Slab on Grade, 4000 PSI 4" 4,330.00 SF 1.74 7,551.52
Slab on Grade, 4000 PSI 4" Condenser Pad 395.00 SF 1.64 646.37
Slab on Grade, 4000 PSI 4" EXTERIOR 600.00 SF 1.64 981.00
Slab on Grade, 4000 PSI 6" Dumpster Pad 540.00 SF 251 1,353.78
15,742.67
3022000 Sub-Contracts
Concrete Form Sub 1.00 Is 17,200.00 17,200.00
Grind & Rub Exposed Wall Face***Deleted*** 1.00 Is 0.00 0.00
17,200.00
3 Concrete 56,432.27

5 Metals
5009000 Structural Steel
F & | Beams & Columns 1.00 Is 9,200.00 9,200.00

9,200.00

5017000 Handrails and Railings
Railing, Malleable iron pipe, 1 1/2" 60.00 LF 18.00 1,080.00
~1,080.00

5018000 Gratings

Furnish and install (1) 3'x 6' & (1) 4' x 6' grates at entrances 1.00 ea 3,250.00 3,250.00
3,250.00
5 Metals 13,530.00

6 Wood and Plastics
6003000 Wood Studs
Studs, sheathing, Dens glass and misc connectors 1.00 22,831.29 22,831.29

22,831.29
6011000 Sheathing
Sheathing, Floor, Plywood, 3/4" in attic area 1.00 825.00 825.00
825.00
6015000 Wood Trusses
Roof & Floor Truss Package 1.00 EA 20,140.00 20,140.00
20,140.00
6017000 Millwork
Oak Apron 120.00 LF 10.00 1,200.00
P-Lam Sills 120.00 LF 15.00 1,800.00
3,000.00
6024000 Wood Trim
18" x 8" Columns with Tuscan caps and bases 4.00 1,286.00 5,144.00
3042 Fypon louvers 8.00 351.00 2,808.00
AZEK PVC exterior trim 1.00 10,560.00 10,560.00
18,512.00
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6026000 Sub-Contracts
Framing Sub-Contractor 1.00 Is 46,685.00 46,685.00
46,685.00
6 Wood and Plastics 111,993.29
7 Thermal and Moisture
7003000 Dampproofing
Foundation waterproofing 1.00 Is 5,475.00 5,475.00
5,475.00
7005000 Insulation
Insulation Sub 1.00 Is 8,200.00 8,200.00
8,200.00
7010000 Siding
Mainstreet Vinyl Siding (NO EXT TRIM) 1.00 Is 16,750.00 16,750.00
16,750.00
7020000 Sub-Contracts
CT Woodscape 30 Yr Asphalt Shingle Roofing 75.00 SQ 152.00 11,400.00
11,400.00
7 Thermal and Moisture 41,825.00
8 Doors and Windows
8002000 Aluminum Doors
Aluminum Entrances & Glazing***Change to HM**** 1.00 Is 23,995.00 23,995.00
© 23,995.00
8004000 Wood Doors
Doors, Frames, and Finish Hardware 1.00 Is 26,370.00 26,370.00
26,370.00
8025000 Wood Windows
F&I Paradigm windows throughout 1.00 Is 8,651.00 8,651.00
8,651.00
8 Doors and Windows 59,016.00
9 Finishes
9006000 Gypsum Board Systems
***ADD***Foundation Furring, Insul, and Plywood 1.00 Is 4,220.00 4,220.00
Drywall Sub 1.00 Is 25,000.00 25,000.00
29,220.00
9017000 Acoustical Ceilings
Acoustical tile Sub 1.00 Is 9,810.00 9,810.00
9,810.00
9025000 Resilient Tile Flooring
Flooring Sub 1.00 Is 20,730.00 20,730.00
20,730.00
9031000 Interior Painting
Painting Sub 1.00 Is 11,400.00 11,400.00
11,400.00
9 Finishes 71,160.00
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10 Specialties
10002000 Compartments

Toilet partition, Floor mounted 1.00 Is 4,565.00 4,565.00
4,565.00
10011000 Fire Protection

Fire extinguisher & cabinets 1.00 Is 590.00 590.00
590.00

10015000 Toilet and Bath Accessories
Grab bar & Bath Acc 1.00 EA 2,200.00 2,200.00
2,200.00
10 Specialties 7,355.00

11 Equipment
11032000 Scaffolding and Ladders

F & | Aluminum ladder to access attic 1.00 ea 420.00 420.00
420.00
11 Equipment 420.00

12 Furnishings
12002000 Wood Casework

F & | Cabinets ****Delete****(Keep Bath room C-Tops) 1.00 Is 5,000.00 5,000.00
5,000.00
12 Furnishings 5,000.00

15 Mechanical
15065000 Sub-Contracts

Plumbing Sub-Contractor 1.00 Is 0.00 0.00
Mechanical Sub-Contractor 1.00 Is 115,000.00 115,000.00
115,000.00
15 Mechanical 115,000.00
16 Electrical

16023000 Sub-Contracts
Electrical Sub-Contractor(Design/Build) 1.00 Is 55,000.00 55,000.00
55,000.00
16 Electrical 55,000.00
Total Cost $733,169.56
Markup $36,658.49
Total Price $769,828.05
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